

1
2
3 BILL NO. S-75-12- 52 .

4 SPECIAL ORDINANCE NO. S- 09-76

5 AN ORDINANCE approving Change Order No. 4 in
6 connection with Resolution 273, St. Joe Interceptor

7
8 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT
9 WAYNE, INDIANA:

10 SECTION 1. That Change Order No. 4 to Hipskind Asphalt Corporation
11 in connection with Resolution 273, St. Joe Interceptor in the amount of \$6,280.00,
12 as set out in the specifications is hereby in all things ratified, confirmed and
13 approved.

14 SECTION 2. This Ordinance shall be in full force and effect from and
15 after its passage and approval by the Mayor .
16

17
18 
19 Councilman
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35

APPROVED AS TO FORM
AND LEGALITY,


CITY ATTORNEY

Read the first time in full and on motion by Moses, seconded by Stinger, and duly adopted: read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 197____, at _____ o'clock P.M., E.S.T.

Date: 12-23-75

Charles W. Whitman
CITY CLERK

Read the third time in full and on motion by Moses, seconded by Stinger, and duly adopted, placed on its passage. Passed (~~lost~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT
TOTAL VOTES	<u>9</u>	<u>0</u>			
BURNS	<u>✓</u>				
HINGA	<u>✓</u>				
HUNTER	<u>✓</u>				
MOSES	<u>✓</u>				
NUCKOLS	<u>✓</u>				
SCHMIDT, D.	<u>✓</u>				
SCHMIDT, V.	<u>✓</u>				
STIER	<u>✓</u>				
TALARICO	<u>✓</u>				

DATE: 1-13-76

Charles W. Whitman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (Zoning Map) (General) (Annexation) (Special) (Appropriation) Ordinance (Resolution) No. 1-09-76 on the 13th day of January, 1976.

ATTEST:

(SEAL)

Charles W. Whitman
CITY CLERK

James S. Stier
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 14th day of January, 1976, at the hour of 11:00 o'clock A. M., E.S.T.

Charles W. Whitman
CITY CLERK

Approved and signed by me this 14th day of January, 1976, at the hour of 3:00 o'clock P. M., E.S.T.

Robert E. Armstrong
MAYOR

Bill No. S-75-12-52

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance
approving Change Order No. 4 in connection with Resolution 273, St. Joe
Interceptor

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance Do PASS.

Winfield C. Moses, Jr. - Chairman

Donald J. Schmidt - Vice-Chairman

Vivian G. Schmidt

Paul M. Burns

William T. Hinga

1. D. Moses Jr.

Vivian G. Schmidt

Paul M. Burns

William T. Hinga

62-352-20

12/4/75

CHANGE ORDER

Change Order No. 4
 Project No. 72170, C-180-475
 Name of Project St. Joe Interceptor

Resolution No. 273
 Board Order No. #79-1972
 Date December 2, 1975

To: Hipskind Asphalt Corporation
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Description of Change		Unit Price	Change in Contract Price	
	Quantity	Description		Decrease	Increase
31	785 C.Y.	Crushed Stone Bedding	\$8.00		\$6,280.00
Total Decrease					
Total Increase					\$6,280.00
Net (Decrease) (Increase) Contract Price					\$6,280.00

The sum of \$ 6,280.00 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 176,694.50
Current Contract Price Adjusted by Previous Change Order	\$ 186,073.20
New Contract Price Including This Change Order	\$ 192,353.20

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by 0 calendar days due to this Change Order. The date for completion of all work shall be unchanged. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Philip R. Boller (Chief W.P.C. Engineer) Date Dec 1, 1975
 Accepted by: James F. Hipskind (Contractor) Date 12/4/75
 Approved by: Ronald L. Bomer (City Engineer) Date 12-3-75
 Approved by: Ed. J. Francis (Owner) Date 12-4-75
Carl C. O'Neal
Betty Ann Dault
 Attested by: Edna L. Smith (Clerk) Date 12-4-75

Change Order No. 4

Resolution No. 273

Board Order No. 79-1972

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Unstable pipe laying conditions throughout project
necessitated liberal use of crushed stone bedding to stabilize pipe. The
unstable base consisted of peat moss, and gravel in conjunction with high
ground water conditions.

2. Will proposed change alter size of the project? Yes X No

If yes, explain

In cost only.

3. Affect on operation and maintenance cost of this project:

With a stable base, maintenance and operation expenses will be greatly decreased.

Philip R. Bally
Engineer

DIGEST SHEET

TITLE OF ORDINANCE Special Ordinance

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Covers Change Order #4, Resolution 273 from Hipskind Asphalt Corporation in amount of \$6,280.00. (St. Joe Interceptor)

Because of unstable pipe laying conditions throughout project, liberal use of crushed stone bedding was necessary to stabilize pipe. The unstable base consisted of peat moss, and gravel in conjunction with high ground water conditions.

EFFECT OF PASSAGE With a stable base, maintenance and operation expenses will be greatly decreased.

EFFECT OF NON-PASSAGE Unstable base causing high maintenance & operation expenses.

MONEY INVOLVED (Direct Costs, Expenditures, Savings) \$6,280.00

ASSIGNED TO COMMITTEE

Bullin WKS JH